

2nd July, 2019

Record of Discussion

A Video Conference (VC) Meeting with State of **Andaman & Nicobar, Jammu & Kashmir and Lakshadweep** was held on **21st June, 2019** at 12:00 AM in Conference Room No. 4009, MeitY, under the Chairmanship of Director (eGovernance), MeitY, to discuss the implementation status for National Roll-out of eDistrict MMP in the States/UTs.

2. A list of all the participants has been placed at **Annexure-A**.
3. Director (eGov), MeitY, welcomed all participants and discussed the current implementation status of eDistrict MMP.
 - i. **Andaman & Nicobar:**
 - a. UT representative conveyed that UAT and security audit of 12 e-Services have been completed and likely to be launch by the 1st week of July, 2019, while the remaining approved e-services are currently in different stages of development.
 - b. MeitY requested to UT administration to confirm the launch of 12 e-Services by 8th July, 2019 and submit the list of e-Services launched & yet to be launched with projected time-lines, to appraise in e-Samiksha portal of PMO.
 - ii. **Jammu and Kashmir:**
 - a. State representative said that the development of 6 e-Services out of 15 identified/approved e-Services has been completed by M/s CSC e-Governance Services India Ltd (CSC -SPV) and the applications for remaining 9 e-Services will be completed in one month, tentatively. In-addition, the SDA (i.e. JKeGA) conveyed that CSC -SPV is conducting a gap analysis with line departments to identify the hardware requirement for necessary procurement. It is requested to SDA to kindly submit the copy of MoU signed with M/s CSC -SPV.
 - b. With respect to the VC Meeting held on 1st February, 2019, State representative conveyed that 10 e-Services would be launched by March 2019. However, the additional 15 e-Services have been identified & approved by Apex Committee. In this context, it is requested to SDA to kindly submit the list of all 25 e-Services along with a supportive document with respect to approval of Apex Committee.
 - c. During the discussion, the SDA conveyed that the ACA funds of Rs. 160 lakhs released by MeitY in FY2014-15, are yet to be received from State treasury. Therefore, it was suggested to SDA to write a letter & approach to State treasury to get it done asap. However, with respect to a partial UC submitted by the SDA dated 18th June, 2019 via mail, it has already replied to SDA via mail (*copy attached*) that there are some observations due to which the partial utilization

cannot be accepted and suggested to re-submit a final UC with NIL status and refund the interest accrued so far to PAO, MeitY.

iii. Lakshadweep:

- a. UT representative stated that NIC has been nominated as SI for application development and launch of e-Services through ServicePlus. Further, the LoI will be issued in 10 working days and the funds will be disbursed by 15th July, 2019.
 - b. In this context, team NIC of Lakshadweep said that post issuance of LoI, the appropriate resources will be procured. Hence, by 1st week of September, 2019, the launch of e-Services will likely to be ensured.
 - c. In addition, it was requested, to SDA (i.e. LITSS) to track the work done by BSNL to complete bandwidth enhancement for the UT of Lakshadweep, which was committed to complete by December, 2019.
4. After detailed discussion and deliberation, the following are the recommendations:
- i. To launch the e-Services in a targeted manner in J&K, A&N and Lakshadweep under intimation to this Ministry without further delay.
 - ii. To submit a list of approved & likely to be launched e-Services with complete road map and specific timelines w.r.t pending/ongoing activities by 10th July, 2019.

The meeting concluded with a vote of thanks to and from the Chair.

ANNEXURE - A

List of Attendees from MeitY:

1. Mr. Pravin Chandekar, Director (eGov), MeitY.
2. Mrs. Usha Tanwar, Scientist - 'E', MeitY.
3. Mrs. Beebi C.G, Technical Director, Scientist - 'E', NIC, Lakshadweep.
4. Mr. Satyaki Choudhury, CCM SeMT, Lakshadweep.
5. Mr. Ankur Mishra, Director-IT, Lakshadweep.
6. Mr. A. James, OSD (IT), UT of A&N.
7. Ms. Saima Shafi Mir, Project Manager- JaKeGA, Jammu & Kashmir.
8. Mr. Mohsin Qadir, Manager-IT JaKeGA, Jammu & Kashmir.
9. Mr. Ankit Tyagi, Manager, CSC -SPV, New Delhi.
10. Mr. Harmeet Singh, Business Analyst, NICS, New Delhi.