

3(22)/2011-EG-II (Vol-II)
(eGovernance Group, MeitY)

18th April, 2019

Record of Discussion

The Review meeting with J&K, Lakshadweep and Andaman & Nicobar through Video Conferencing (VC) was held on 10th April, 2019 at 3:00 PM, to discuss the implementation status of eDistrict MMP and closure of CSC Scheme, under the chairmanship of Director (eGov), MeitY, in conference room no. 4009, Electronic Niketan, MeitY, New Delhi- 110003.

2. Director (eGov), MeitY, welcomed all participants and discussed the implementation status of eDistrict MMP and submission of Project Closure Report of CSC Scheme after our last VC meeting with said State/UTs held on 1st February, 2019.

3. Following are the record of discussion and action points emerged during the discussion:

S. No.	State/UT	Discussion Points
1	Andaman & Nicobar	<p><u>e-District MMP:</u></p> <p>a) MoU signed with CMS as SI for the implementation of eDistrict MMP.</p> <p>b) UT representative said that launch of e-services has been delayed due to elections. Initially 12 e-services of revenue department will be launched by 30th May, 2019 and similarly, remaining e-services will be launch.</p> <p>c) To share the list of approved e-services categorically and share the phase-wise launch details of e-services. Also share the implementation status on 5th of every month, till roll-out of said MMP in A&N.</p> <p>d) Submit the pending UC of Rs. 107 Lakhs as per the New GFR-2017 and refund the interest amount to PAO, MeitY, vide Rule-230(8) of GFR.</p> <p><u>CSC Scheme/CSC 2.0:</u></p> <p>a) To integrate all e-services with CSC's Digital Seva (DS) Portal and the same was agreed by the UT with launch of eDistrict services. Central team of CSC - SPV will ensure the integration with coordination with UT administration.</p> <p>b) To submit DPR of VSAT proposal for providing connectivity to CSC in association with ERNET and schedule ERNET visit by end of April, 2019.</p> <p>c) To share the Project Closure Report (PCR) of CSC Scheme at the earliest and to submit the pending UCs as per GFR-2017 and refund the interest amount to PAO, MeitY, vide Rule-230(8) of GFR.</p>
2	Lakshadweep	<p><u>e-District MMP:</u></p> <p>a) UT representative stated that it was decided to launch 10 e-services with the help of NIC's ServicePlus platform. Although, prior to initiate the activities Secretary (IT) seeking approval from Finance department to release funds.</p> <p>b) NIC's Senior Technical Director said that UT may share the list of e-services and corresponding data so that in the meantime they can start configuration for timely roll-out of said project in UT.</p> <p>c) Also update the status on connectivity through BSNL w.r.t. getting suitable bandwidth (<i>upto 1.7 Gbps</i>) by March, 2019 as committed by BSNL.</p> <p>d) To share the list of e-services categorically and the timelines for the roll-out of all approved e-services. Also share the implementation status on 5th of every</p>

		<p>month, till roll-out of said MMP in A&N.</p> <p>e) To submit the pending UC of Rs. 137.18 Lakhs as per GFR-2017 and refund the interest amount to PAO, MeitY, vide Rule-230(8) of GFR.</p> <p>CSC Scheme/CSC 2.0:</p> <p>a) To integrate all e-services with CSC's Digital Seva (DS) Portal and the same was agreed by the UT with launch of eDistrict services. Central team of CSC -SPV will ensure the integration with coordination with UT administration.</p> <p>b) To share the Project Closure Report (PCR) of CSC Scheme at the earliest.</p> <p>a) To submit the pending UCs as per GFR-2017 and refund the interest amount to PAO, MeitY, vide Rule-230(8) of GFR.</p>
3	Jammu & Kashmir	<p>e-District MMP:</p> <p>a) State representative said that 15 e-services were identified now with consultation of line departments and CSC -SPV will arrange the master data from these line departments. Although, some departments were already developed their e-service applications.</p> <p>b) CSC -SPV will also do the gap analysis for the hardware procurement.</p> <p>c) To submit the details of all pending activities for seeking extension. Also share the implementation status on 5th of every month, till roll-out of said MMP in A&N.</p> <p>d) To submit the pending UCs of Rs. 1002.18 Lakhs as per GFR-2017 and refund the interest amount to PAO, MeitY, vide Rule-230(8) of GFR.</p> <p>CSC Scheme:</p> <p>a) To integrate all e-services with CSC's Digital Seva (DS) Portal and the same was agreed by the UT with launch of eDistrict services. Central team of CSC -SPV will ensure the integration with coordination with UT administration.</p> <p>b) To share the Project Closure Report (PCR) of CSC Scheme at the earliest.</p> <p>c) To submit the pending UCs as per GFR-2017 and refund the interest amount to PAO, MeitY, vide Rule-230(8) of GFR.</p>

The meeting concluded with a vote of thanks to and from the Chair.

ANNEXURE - A

List of Attendees from MeitY:

- | | |
|-------------------------|--|
| 1. Sh. Pravin Chandekar | Director (eGov), MeitY. |
| 2. Smt. Usha Tanwar | Sci- 'E', (eGov), MeitY. |
| 3. Sh. Adesh Gupta | ServicePlus Team, NIC (HQ). |
| 4. Sh. Raj Kishore | Senior Manager, CSC -SPV, New Delhi |
| 5. Sh. Ankit Tyagi | Manager, CSC -SPV, New Delhi |
| 6. Smt. Saima Mir | Project Manager, JKeGA, J&K |
| 7. Sh. A. James | OSD(IT), UT of A&N |
| 8. Sh. Nizamudheen M.B. | Project Manager, CSC, LITSS, UT of Lakshadweep |
| 9. Sh. Harmeet Singh | Business Analyst, e-District Project |