

3(22)/2011-EG-II (Vol-II)

(eGovernance Group)

Ministry of Electronics & Information Technology

Minutes of the Meeting

The Review Meeting for National roll-out of e-District MMP and CSC Scheme/CSC 2.0 projects was held on 1st February, 2019 at 2:00pm in conference room no. 4062, MeitY, New Delhi- 110003.

2. Director (eGov), MeitY, welcomed all participants and discussed the current implementation status of eDistrict MMP and CSC project with respective to J&K, Lakshadweep & Andaman & Nicobar. The following are the record of discussion and action points emerged during the discussion:

3. State / UT wise key decisions and actions to be taken are listed below:

| S.No. | State/UT | Discussion Points |
|-------|-------------------|--|
| 1 | Andaman & Nicobar | <p><u>e-District MMP:</u></p> <p>a) 25 eDistrict services would be launched by end of March, 2019 & 45 services by end of June 2019. It was requested to share the list of services categorically as suggested in roll out guidelines.</p> <p>b) To submit the pending UC of Rs. 107 Lakhs as per the New GFR-2017 and refund the interest amount to PAO, MeitY, vide Rule-230(8) of GFR.</p> <p><u>CSC Scheme/CSC 2.0:</u></p> <p>a) To integrate all services with CSC's Digital Seva (DS) Portal and the same was agreed by the UT with launch of eDistrict Services.</p> <p>b) To submit revised VSAT Proposal for providing connectivity to CSC in association with ERNET by end of Feb 2019.</p> <p>c) To share the Project Closure Report (PCR) of CSC Scheme at the earliest and to submit the pending UCs as per GFR-2017 and refund the interest amount to PAO, MeitY, vide Rule-230(8) of GFR.</p> |
| 2 | Lakshadweep | <p><u>e-District MMP:</u></p> <p>a) Connectivity being major constraint for delivery of online services in this area. BSNL has committed to provide suitable bandwidth (upto 1.7 Gbps) by March, 2019.</p> <p>b) 10 eDistrict services would be launched by March 2019. UT has nominated NIC as a SI for the roll out of said project. It was requested to share the list of services categorically as suggested in roll out guidelines.</p> <p>c) To submit the pending UC of Rs. 137.18 Lakhs as per GFR-2017 and refund the interest amount to PAO, MeitY, vide Rule-230(8) of GFR.</p> |

| | | |
|---|-----------------|--|
| | | <p><u>CSC Scheme/CSC 2.0:</u></p> <p>a) To share the Project Closure Report (PCR) of CSC Scheme at the earliest.</p> <p>b) To submit the pending UCs as per GFR-2017 and refund the interest amount to PAO, MeitY, vide Rule-230(8) of GFR.</p> |
| 3 | Jammu & Kashmir | <p><u>e-District MMP:</u></p> <p>a) 10 services would be launched by March 2019. Further, 15 more services have been identified & approved by Apex Committee, timelines will decide shortly & will convey to MeitY accordingly.</p> <p>b) To integrate all services with CSC's Digital Seva (DS) Portal and same was agreed by March, 2019.</p> <p>c) State requested for the extension of timelines for National Roll-Out of eDistrict MMP, which has been expired in March, 2017.</p> <p>d) State requested to release the funds to procure servers & storage and to establish DeGS in 18 districts. It was suggested, to submit the pending UCs of Rs. 1002.18 Lakhs as per GFR-2017 and refund the interest amount to PAO, MeitY, vide Rule-230(8) of GFR.</p> <p><u>CSC Scheme:</u></p> <p>a) To share the Project Closure Report (PCR) of CSC Scheme at the earliest.</p> <p>b) To submit the pending UCs as per GFR-2017 and refund the interest amount to PAO, MeitY, vide Rule-230(8) of GFR.</p> |

The meeting concluded with a vote of thanks to and from the Chair.

ANNEXURE - A

List of Attendees from MeitY:

- | | |
|----------------------------|--------------------------------------|
| 1. Mr. Pravin Chandekar | Director (eGov), MeitY. |
| 2. Ms. Usha Tanwar | Sci- 'E', (eGov), MeitY. |
| 3. Mr. Adesh Gupta | ServicePlus Team, NIC (HQ). |
| 4. Mr. Ankit Tyagi | Manager, CSC -SPV. |
| 5. Mr. Harmeet Singh | Business Analyst, e-District Project |
| 6. Ms. Saima Shafi Mir | Project Manager, JKeGA, J&K |
| 7. Mr. Sheikh Naveed Iqbal | Manager, JKeGA, J&K |
| 8. Mr. Mohsin Qadir | Manager-IT, JaKeGA, J&K |
| 9. Mr. A. James | OSD(IT), UT of A&N |
| 10. Mr. Satya Anand | Project Manager, UT of Lakshadweep |