

**STATUS OF DESIGNATED TRAINING INSTITUTES FOR VLE TRAINING** As on 11.12.15

Request letter has been sent to to the Secretary, IT/Secretary Nodal Department for CSC Project of all the States. State Anchors have met the IT Secretary/Secretary, Nodal Department and apprised them about the Training to be conducted and the need for designating the Training Institutes. The State-wise status is given below -

SL NO.	STATE	REMARKS
1	Chhattisgarh	CHiPS has been engaged as Designated Training Institute.
2	Telangana	Information Technology, Electronics & Communication Department, Govt of Telengana has been engaged as Designated Training Institute
3	Uttar Pradesh	Shretron India Limited, a UP Government Institute has been engaged as the designated Training Institute
4	Haryana	Hartron Communications Limited is the designated Training Institute
5	West Bengal	WEBEL and NIELIT will be designated as the designated Training Institutes as has been decided in the meeting taken by the Commissioner, P&RD Department on 07.12.2015
6	Tripura	Proposal sent to SIPARD. Talked to SIPARD. Expecting the response within next week.
7	Uttarakhand	Uttarakhand Space Application Centre has been engaged as the designated Training Institute
8	Bihar	NIELIT expressed its willingness to conduct the Training Programme in the meeting taken by the Secretary, IT on 24.11.2015
9	Jharkhand	Discussions held with Secretary, IT. Yet to get the confirmation regarding designated Institute
10	Madhya Pradesh	Discussions held with Secretary, IT. Yet to get the confirmation regarding designated Institute
11	Himachal Pradesh	Discussions held with Secretary, IT. Yet to get the confirmation regarding designated Institute
12	Assam	Discussions held with the Addl Chief Secretary (IT). Yet to get the confirmation about Training Institute
13	Andhra Pradesh	Discussions held with Secretary, IT. Yet to get the confirmation regarding designated Institute
14	Meghalaya	Under process in IT Department
15	Manipur	Under process in IT Department
16	Tamil Nadu	Meeting was called by IT Secretary on 10.12.2015 to decide on the matter. However, the meeting got postponed due to heavy floods.
17	Jammu & Kashmir	Meeting held with the IT Secretary. Under process in IT Department
18	Rajasthan	Meeting held with the IT Secretary. Under process in IT Department

*As on 11/12/15*