

**Record of Discussion**

A Video Conference (VC) Meeting with State of **Bihar, Goa, Himachal Pradesh, Uttar Pradesh and West Bengal** was held on 30<sup>th</sup> May, 2019 at 11:00AM in Conference Room no 4009, 4<sup>th</sup> Floor, MeitY, under the Chairmanship of Director (eGovernance), MeitY, for identification of e-Services and its development under CSC-2.0 project along with a review of implementation of eDistrict MMP & closure of CSC Scheme.

2. A list of all the participants has been placed at **Annexure-A**.
3. Director (eGov), MeitY, welcomed all participants and discussed the current implementation status of eDistrict MMP.
  - i. Representative of Bihar conveyed that total number of 50 e-Services has been launched out of 71 e-Services under eDistrict portfolio, in all 38 districts of Bihar.
  - ii. Representative from Goa said that the State has launched 114 e-Services and 18 e-Services are in pipeline out of 242 approved e-Services under eDistrict portfolio which are available in all 2 districts of Goa.
  - iii. Representative from Himachal Pradesh stated that the State has launched 59 e-Services in all 12 districts of the State.
  - iv. Representative of Uttar Pradesh conveyed that the State has launched 26 e-Services out of 26 approved e-Services under eDistrict portfolio, in 75 districts.
  - v. Representative from West Bengal said that the State has launched 134 e-Services out of 195 approved e-Services under eDistrict portfolio and it have been launched in 18 districts of the State.
4. Further, it was highlighted that erstwhile CSC Scheme was closed in 31<sup>st</sup> March, 2017, for which MeitY has already issued D.O. letters and reminders to complete the formalities and submit the project closure report.
5. Director (eGov), MeitY said that under CSC-2.0 there is a mandate to develop the e-Service application of identified G2C e-Services in the States/UTs by its implementing agency, i.e. CSC eGovernance Services India Limited (known as CSC -SPV) and technical support for 3 years. Hence, it would be desired that respective States/UTs may identify 20 additional G2C e-services for further expansion & delivery of e-Services to the citizens. Further for better coordination between States and CSC -SPV, it was requested to identified a nodal officer and submit his/her contact details (*mobile & email*) to MeitY.
5. In addition, Director (eGov), MeitY quoted the roll-out guidelines of eDistrict MMP and CSC-2.0 project, where States/UTs were requested to integrate all their G2C e-Services with National Level Digital Seva (DS) Portal of CSC -SPV, for the ease of service delivery to the citizens up to village, blocks & gram panchayat level. It was also requested that all the State G2C e-Services should be integrated with Rapid Assessment System (RAS) for collecting citizen's feedback to improve their performance and with National Level eTaal portal for transactional count & analytical aspect.

6. In this context, Director (eGov), MeitY requested to States/UTs to propose a suitable date to conduct a full day sensitization workshop for State Government officials of all the line departments to emphasise the importance of IT & IT enabled services of MeitY such as CSC-2.0, eTaal-2.0, Open Government Data (OGD/NDSAP), ePramaan and Rapid Assessment System (RAS).
7. After detailed discussion and deliberation, the following are the recommendations:
  - i. To submit the list of approved & launched e-Services in respective States/UTs under eDistrict MMP as on till date along with all the necessary documents suggested under roll-out guidelines of eDistrict MMP.
  - ii. To submit pending UCs of eDistrict MMP & CSC Scheme along with Project Closure Report. Kindly refer financial details at Annexure-B.
  - iii. To complete integration of all State's G2C e-Services with CSC's DS Portal, eTaal and RAS.
  - iv. To identify 20 additional G2C e-Services for further development by CSC - SPV under CSC-2.0 project, without any financial implications, in this regard MeitY would issue a letter to States/UTs.
  - v. To nominate a nodal officer to coordinate with MeitY & respective implementing agencies for further integration and development of additional 20 e-Services and share his/her contact details by 31stMay, 2019.
  - vi. To issue a letter for conducting a full day sensitization workshop to the States/UTs so that the respective State/UT may propose a suitable date for the same.

The meeting concluded with a vote of thanks to and from the Chair.

\*\*\*

## **ANNEXURE - A**

### **List of Attendees from MeitY:**

1. Mr. Pravin Chandekar, Director(eGov), MeitY.
2. Mrs. Usha Tanwar, Scientist - 'E', MeitY.
3. Mrs. Sunil Kalra, Head (State eGov), Bihar.
4. Mr. Rajan Kumar Prasad, SeMT Bihar, Department of IT, Bihar
5. Mr. Hirendra Parulekar, Software Engineer, Department of IT, Goa.
6. Mr. Sandesh Mandrekar, Programmer, Goa Info Tech Corporation, Goa.
7. Mr. Mayur Morajkar, Software Engineer, Department of IT, Goa.
8. Mr. Vithoba Sawant, Asst Manager, GEL, Goa.
9. Mrs. Sangeeta Kadnekar, Manager (Software), GEL, Goa.
10. Mr. Munish Sharma, Department of IT, Himachal Pradesh.
11. Mr. Sanjai Raina, Manager, Centre for e-Governance (CeG), Uttar Pradesh.
12. Mr. Sunit Bhattacharya, Manager (e-Gov), WEBEL, West Bengal.
13. Mr. Raj Kishor, Sr. Manager, CSC - SPV, New Delhi.
14. Mr. Harmeet Singh, Business Analyst, NICSI, New Delhi.

**ANNEXURE -B**

(\*Rupees in Lakhs)

#	Name of the State	GIA Released (Lakhs)	ACA Released (Lakhs)	UC Status (Pending)	PCR Status
1	Bihar	<b>Status under eDistrict MMP</b>			
		320	1042	GIA UC- Rs. 320 Lakhs, ACA UC- Rs. 1042 Lakhs	Awaited
		<b>Status of CSC Scheme</b>			
		1959.71	1490.00	ACA UC- Rs. 1490 Lakhs	Awaited
2	Goa	<b>Status under eDistrict MMP</b>			
		161.42	29	GIA UC- Rs. 161.42 Lakhs, ACA UC- Rs. 29 Lakhs	Awaited
		<b>Status of CSC Scheme</b>			
		0.24	00	NIL	Awaited
3	Himachal Pradesh	<b>Status under eDistrict MMP</b>			
		287.12	504.5	ACA UC- Rs. 158.20 Lakhs	Awaited
		<b>Status of CSC Scheme</b>			
		417.50	417.50	NIL	Awaited
4	Uttar Pradesh	<b>Status under eDistrict MMP</b>			
		3776.39	8849.25	GIA UC- Rs. 2498.15 Lakhs, ACA UC Rs. 4335.25 Lakhs	Awaited
		<b>Status of CSC Scheme</b>			
		44.22	32.19	NIL	Submitted
5	West Bengal	<b>Status under eDistrict MMP</b>			
		1320.4	634.61	NIL	Awaited
		<b>Status of CSC Scheme</b>			
		2397.19	1496.93	GIA UC- Rs.531.53 Lakhs, ACA UC- Rs.169.40 Lakhs	Awaited